

SCALE	PROBABILITY	+/- IMPACT ON PROJECT OBJECTIVES		
		TIME	COST	QUALITY/PERFORMANCE
VHI	71-99%	Greater than <d>	Greater than <s>	Very significant impact on overall functionality
HI	51-70%	<c> to <d>	<r> to <s>	Significant impact on overall functionality
MED	31-50%	 to <c>	<q> to <r>	Some impact in key functional areas
LO	11-30%	<a> to 	<p> to <q>	Minor impact on overall functionality
VLO	1-10%	Less than <a>	Less than <p>	Minor impact on secondary functions
NIL	<1%	No change	No change	No change in functionality

Template for project-specific probability-impact scales

